DEPARTMENT OF THE ARMY
U.S. ARMY CONTRACTING COMMAND — NEW JERSEY
PICATINNY ARSENAL, NEW JERSEY 07806-5000
REPLY TO
ATTENTION OF

01 July 2020
Army Contracting Command — New Jersey
ACC-NJ, Building 9
Picatinny Arsenal, NJ 07806
SUBJECT: Technical Direction Letter for Medical CRBN Defense Consortium (MCDC),
Request for Prototype Proposals (RPP) 20-05, Objective Area TRE-20-05, entitled "Development
of EIDD-2749 and Supplemental Candidates for Alphavirus, Arenavirus and Other Biodefense
Threats" (Emory University)
REF: Request for Updated Proposal, MCDC OTA, W15QKN-16-9-1002, RPP 20-05, Objective
TRE-20-05, dated 08 June 2020
Advanced Technology International
ATTN: (b) (6)
, Sr. Contracts Manager
315 Sigma Drive
Summerville, SC 29486
Dear (b) (6)
The Army Contracting Command — New Jersey (ACC-NJ), in supporting the Joint Project
Manager — Medical Countermeasure Systems (JPM-MCS), issued MCDC RPP 20-05 on
14 April 2020. Members of the MCDC submitted proposals in accordance with this RPP. The
Government received and evaluated all proposal(s) submitted and a Basis of Selection has been
executed. The Government requests that a Firm Fixed Price Project Agreement be issued to Emory
to award this proposal under Other Transaction Agreement W15Q1(N-16-9-1002, to be performed
in accordance with the attached Government Statement of Work (SOW).
Based upon the acceptable update of Emory's proposal for "Development of EIDD-2749
and Supplemental Candidates for Alphavirus, Arenavirus and Other Biodefense Threats" and 1)
The Project Agreement Recipient's concurrence with the requirements included in the Government
SOW; 2) An acceptable milestone schedule that meets SOW requirements, and; 3) The Cost
Proposal that has been analyzed and negotiated final by the Government, you are hereby directed
to issue a Project Agreement to Emory for the subject project. The total project value has been
determined fair and reasonable and Emory's proposal has been selected IAW the above referenced
Basis of Selection.
The total approved cost to the Government for this effort is not to exceed (b) (4)
The break-out of the costs is as follows: $11,192,009.00 to perform project efforts included in the
for the Consortium Management Firm Administrative Cost and Fee. The
SOW and (b) (4)
effort currently has (b) (4)
of available funding, comprised of $1,278,832.78 for the Project

Agreement and (b) (4)

for the Consortium Management Finn Administrative Cost and Fee of

(b) (4)

This Project Agreement is anticipated to be incrementally funded. The Government
reserves the right to award future milestones/fund additional months of project tasks. If the
Government decides to do so, the MCDC member will be notified via ATI. The Government's
liability will never exceed the current amount of funding obligated under the Project Agreement.
The Project Agreement Holder shall notify ATI when they are approaching 75% of current funding
obligated in incurred costs by written notice.
The prime contractor is considered a small business, nontraditional defense contractor, or
nonprofit research institution and determined to be providing a significant contribution. The
affirmation of business status certifications submitted as part of the proposal are hereby
incorporated into the agreement. The contractor shall notify the MCDC CMF of any deviation
from the final proposed affirmation of business status certifications that would affect the
contributions of the small business, nontraditional defense contractor, or nonprofit research
institution as proposed.
In accordance with 10.U.S.C. 2371b(f), and upon a determination that the prototype project
for this transaction has been successfully completed, this competitively awarded prototype OTA
may result in the award of a follow-on production contract or transaction without the use of
competitive procedures.
Points of Contact:
Agreements Specialist:
(b) (6)
(b) (6)

Phone: (b) (6)
Agreements Officer:
(b) (6)

E-mail: (b) (6)
Phone: (b) (6)
Regards,

Agreements Officer
Signed by: (b) (6)

Attachments:
Attachment 1: End 3 Statement of Work MCDC2005-005 7-1-2020 Changes Tracked

Statement of Work
for
Development of EIDD-2801 and Supplemental Candidate Prototypes
RPP #: 20-05
Project Identifier: MCDC2005-005
Consortium Member: Emory University
Title of Proposal: Identification and Development of Broadly Active Antiviral Countermeasures
for Alphavirus, Arenavirus, and Other Biodefense Threats
Requiring Activity: Defense Threat Reduction Agency (DTRA), Vaccines/Therapeutics
Division (CBM)
1.0

INTRODUCTION, SCOPE, AND OBJECTIVES

1.1

Introduction

Ribonucleic Acid (RNA) viruses are the most common cause of human illness, and at any given
time are responsible for 80% of the viral disease burden worldwide. They are also the major
contributors to the pool of emerging and re-emerging infectious diseases in humans. Riboviruses
of the genus Alphavirus (family Togaviridae), Mammarenavirus (family Arenaviridae) and
can cause significant morbidity and mortality in humans.
(b) (4)
Eastern Equine Encephalitis (EEE), Western Equine Encephalitis (WEE), and Venezuelan Equine
Encephalitis (VEE) viruses are enveloped, plus-strand alphaviruses, that under natural conditions
are transmitted to humans through mosquito bites. Although the frequency of severe disease in the
United States associated with natural outbreaks, is generally low, all three (3) viruses are classified
as Category B pathogens by the Centers for Disease Control (CDC) and National Institute of
Allergy and Infectious Diseases (NIAID). The viruses are of significant public health concern,
since they are potential agents of bioterrorism that can be delivered by the aerosol route. VEEV in
particular has been deemed a significant biothreat, owing to its ability to rapidly produce Central
Nervous System (CNS) infections after aerosol exposure, with high levels of morbidity and
mortality. Arenaviruses, such as Lassa Fever Virus (LASV) and Junin Virus (JUNV), are
enveloped, negative-strand viruses that cause hemorrhagic disease with significant morbidity in
humans. Arenaviruses are zoonotic pathogens with each virus maintained in a specific rodent host
species. Mucosal exposure to aerosolized infectious rodent excreta and direct contact of skin with
infectious materials from rodents, are the primary routes humans are infected with arenaviruses.
The NIAID and the CDC have classified Arenaviruses as Category A priority pathogens for posing
a significant threat to public health and biodefense. Furthermore, LASV remains the only imported
arenavirus to the United States documented, and has been identified by the World Health
Organization (WHO) as highly likely to cause a future epidemic. Currently, there is no Food and
Drug Administration (FDA) approved vaccine for the prevention of arenavirus infections, with
treatment limited to supportive care and use of the non-specific antiviral drug, ribavirin.
(b) (4)
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(b) (4)

1.2

Scope

In order to address this ongoing need, this scope of work will include all tasks to allow for the
identification and development of broadly active, small molecule therapeutic countermeasures for
Department of Defense (DoD) specified viral biothreats. The program is designed to advance the
ribonucleoside analog EIDD-2749, or a prodrug thereof, through completion of 7-day Dose Range
Finding (DRF) toxicology/toxicokinetic studies in two (2) species, as a treatment for alphaviruses
and arenavirus (with emphasis on Lassa Fever) infections, as well as for other biodefense threats,
In addition, a second structurally unique, broadly active antiviral backup
(b) (4)
compound, will be identified and developed to the same stage, with a similar or complimentary
scope of activity within the period of performance. (b) (4)

1.3

Objective

The objective of the prototype project is to develop the broadly active ribonucleoside analog
EIDD-2749, or a prodrug, as a backup to ElDD-2801, for the treatment of targeted infections, such
as VEEV. The molecule will be evaluated in murine models of VEEV infection, and will be
advanced through dose ranging toxicology and pharmacokinetic/distribution studies. In addition,
EIDD-2749 is active against Arenaviruses (b) (4)
, and consequently will be evaluated
in proof-of-concept prophylaxis and treatment studies in guinea pig models of LASV and JUNV
infection, (b) (4)
. A medicinal chemistry
program will be run in parallel to identify a second backup lead compound, in the event that early
efficacy studies, toxicological findings, or pharmacokinetic/pharmacodynamic data, reveal EIDD2749 to be suboptimal or unsuitable as a clinical candidate for the treatment of VEEV, LASV, or
JUNV. The overall approach to be used is 'mechanism of action' based. It is focused on targeting
the RNA-dependent RNA polymerases encoded by riboviruses, and interrupting the synthesis of
viral genomic and/or mRNA. Medicinal chemistry efforts will focus on designing new RNA
mutagenic ribonucleoside analogs, RNA chain terminating ribonucleoside analogs, and noncompetitive ribonucleotide-5 '-triphosphate mimics, to intercept RNA viral replication. All
compounds designed and synthesized under the proposed project, as an optional task, will be
evaluated against (b) (4)
. EIDD-2749 was initially discovered at the Emory Institute for
Drug Development (EIDD) under DTRA Contract HDTRA1-15-C-0075.
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This is a prototype project because Emory will develop EIDD-2749, or a prodrug thereof, to
Preclinical Development Candidate status, as well as a second Preclinical Development Candidate,
in order to evaluate the technical feasibility of using the candidates as an effective treatment for
VEEV, LASV, JUNV, (b) (4)
In accordance with 10.U.S.C. §2371b(f), and upon a determination that the prototype project for
this transaction has been successfully completed, this competitively awarded prototype OTA may
result in the award of a follow-on production contract or transaction without the use of competitive
procedures. This prototype project will be successfully completed if the contractor meets the key
technical goals of the project, as listed within this document, meets the success metrics established
by this agreement or, at the accomplishment of particularly favorable or unexpected results that
justifies transition to production.
If there is a conflict between the Project Agreement and the Base Agreement, the Project
Agreement language will supersede and control the relationship of the parties.
2.0

APPLICABLE REFERENCES
1. Product Development Under the Animal Rule: Guidance for Industry, FDA, October 2015.
2. Expanded Access to Investigational Drugs for Treatment Use — Questions and Answers:
Guidance for Industry, FDA, June 2016 (Updated October 2017).
3. Urakova, N.; Kuznetsova, V.; Sokratian, A.; Frolova, E. I.; Frolov, I.; Crossman, D. K.;
Crowley, M. R.; Guthrie, D. B.; Kolykhalov, A. A.; Lockwood, M. A.; Natchus, M. G.;
Painter, G. R.; Painter, G. R., I3-d-N(4)-Hydroxycytidine Is a Potent Anti-alphavirus
Compound That Induces a High Level of Mutations in the Viral Genome. J Virol 2018, 92
(3).
4. (b) (4)

5. Painter, G. R.; Bowen, R. A.; Bluemling, G. R.; DeBergh, J.; Edpuganti, V.; Gruddanti,
P. R.; Guthrie, D. B.; Hager, M.; Kuiper, D. L.; Lockwood, M. A.; Mitchell, D. G.;
Natchus, M. G.; Sticher, Z. M.; Kolykhalov, A. A., The prophylactic and therapeutic
activity of a broadly active ribonucleoside analog in a murine model of intranasal
venezuelan equine encephalitis virus infection. Antiviral Res. 2019, 171, 104597.
6. Sticher, Z. M.; Lu, G.; Mitchell, D. G.; Marlow, J.; Moellering, L.; Bluemling, G. R.;
Guthrie, D. B.; Natchus, M. G.; Painter, G. R.; Kolykhalov, A. A., Analysis of the
Potential for N<sup>4</sup>-Hydroxycytidine to Inhibit Mitochondrial Replication and
Function. Antimicrobial Agents and Chemotherapy 2019, AAC.01719-19.
7. (b) (4)
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(b) (4)

3.0

REQUIREMENTS

3.1 Phase 1
3.1.1 Milestones (Go/No Go) for Phase 1
1. Establish uptake and distribution profile of ElDD-2749.
2. Confirm efficacy of EIDD-2749 in a mouse model of VEEV infection and in a guinea pig
model, arenavirus infection (LASV and JUNV).
3. Establish one to two (1-2) unique chemotypes active against two (2) or more viruses.
3.1.2 Tasks and Deliverables for Phase 1
4. The awardee shall synthesize and evaluate in vitro antiviral efficacy and cytotoxicity, anabolic
profile, Pharmacokinetic (PK) and tolerability of new EIDD-2749 prodrugs and analogs, as well
as new structurally unique prodrugs and analogs.
5. The awardee shall establish the distribution profile of ElDD-2749 in mice, in preparation for
establishing a pharmacodynamic profile.
6. The awardee shall determine efficacy of EIDD-2749 in mouse models of VEEV (b) (4)
, and in guinea pig models of LASV and JUNV infections.
7. The awardee shall characterize the Mechanism of Action (MOA) and resistance profile of
EIDD-2749.
3.2 Phase 2
3.2.1 Milestones (Go/No Go) for Phase 2
8. Identify EIDD-2749, or a prodrug thereof, that meets the criteria for Late Lead.
9. Identify a backup to EIDD-2749 that meets the criteria for Early Lead status.
3.2.2 Tasks and Deliverables for Phase 2
10.The awardee shall synthesize and evaluate in vitro antiviral efficacy and cytotoxicity, anabolic
profile, PK and tolerability of new EIDD-2749 prodrugs and analogs.
11.The awardee shall complete the scale up synthesis of Lead 1 to support all Option Period 1 and
2 tasks.
12.The awardee shall determine the MOA and resistance profile of Lead 1.
13.The awardee shall determine the in vitro toxicity of EIDD-2749 and key prodrugs and analogs.
14.The awardee shall determine efficacy in mouse models of VEEV (b) (4)
, and in
guinea pig models of JUNV and LASV infections.
15.The awardee shall synthesize and evaluate in vitro antiviral efficacy and cytotoxicity, anabolic
profile, PK and tolerability of analogs and prodrugs that are structurally unique to EIDD-2749,
in order to identify a second lead.
3.3 Phase 3
3.3.1 Milestones (Go/No Go) for Phase 3
16.Identify EIDD-2749, or a prodrug thereof, that meets the criteria for Preclinical Development
Candidate status.
17.Identify an analog or prodrug structurally unique to EIDD-2749, that meets the criteria for Late
Lead status.
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3.3.2 Tasks and Deliverables for Phase 3
18.The awardee shall determine the pharmacokinetic and tissue distribution profile of Lead 1 in
Non-Human Primates (NHP).
19.The awardee shall characterize Lead 1 in a 7-day tolerability study in NHPs.
20. The awardee shall determine the pharmacokinetic and tissue distribution profile of Lead 1 in
rats and dogs.
21. The awardee shall evaluate Lead 1 in 7-day DRF toxicology studies in rats and dogs.
22. The awardee shall complete the development of a scale-up synthesis of Lead 2.
23. The awardee shall characterize the MOA and resistance profile of Lead 2.
24. The awardee shall synthesize and evaluate in vitro antiviral efficacy and cytotoxicity, anabolic
profile, PK and tolerability of new prodrugs and analogs of one to two (1-2) unique
chemotypes, in order to identify Lead 2.
3.4 Phase 4
3.4.1 Milestones (Go/No Go) for Phase 4
25. Identify an analog or prodrug structurally unique to MD-2749, that meets the criteria for
Preclinical Development Candidate status.
3.4.2 Tasks and Deliverables for Phase 4
26. The awardee shall complete scale-up synthesis of Lead 2 to support Option Period 3 tasks.
27. The awardee shall determine the pharmacokinetic and tissue distribution profile of Lead 2 in
NHPs.
28. The awardee shall characterize Lead 2 in a 7-day tolerability study in NHPs.
29. The awardee shall determine the pharmacokinetic and tissue distribution profile of Lead 2 in
rats and dogs.
30. The awardee shall evaluate Lead 2 in 7-day DRF toxicology studies in rats and dogs.
31. The awardee shall determine the efficacy profile of new compounds in mouse models of
VEEV, guinea pig models of LASV and JUNV, (b) (4)
3.5 Specific Tasks for Phase 1
32. The awardee shall synthesize the EIDD-2749, EIDD-2749 prodrugs and analogs, analogs and
prodrugs structurally unique to EIDD-2749, and bioanalytical standards, and evaluate them for
cellular efficacy and cytotoxicity, cellular uptake and metabolism, and plasma and microsome
stability.
33. The awardee shall evaluate EIDD-2749, EIDD-2749 prodrugs and analogs, and structurally
unique analogs and prodrugs in non-Good Laboratory Practice (GLP) in vitro toxicity studies,
including AMES and mitochondrial toxicity studies, as well as determine selectivity against
host DNA polymerases.
34. The awardee shall conduct single ascending-dose PK and distribution studies in mice and
guinea pigs, in order to support in vivo 10-day tolerability and efficacy studies.
35. The awardee shall serial passage LASV and JUNV in the presence of EIDD-2749, in order to
select escape mutants and establish resistance profiles of the selected viruses.
36. (b) (4)
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37. The awardee shall develop a LASV polymerase assay, in order to determine mechanism of
action and for use as a screening assay to determine intrinsic activity.
38. The awardee shall conduct multiple ascending dose and repeat dose studies, evaluating EIDD2749 in the systemic mouse model of VEEV infection, in order to establish efficacy and safety.
39. (b) (4)

40. The awardee shall adapt the LASV vaccine guinea pig model, in order to evaluate small
molecule therapeutics.
41. The awardee shall conduct multiple ascending dose and repeat dose studies, evaluating EIDD2749 in the guinea pig models of LASV and JUNV infections, in order to establish efficacy
and safety.

3.6 Specific Tasks for Phase 2
42. The awardee shall synthesize ElDD-2749 prodrugs and analogs, as well as structurally unique
analogs and prodrugs, and their bioanalytical standards, and evaluate them for cellular efficacy
and cytotoxicity, cellular uptake and metabolism, and plasma and microsome stability.
43. The awardee shall evaluate EIDD-2749 prodrugs and analogs, and structurally unique analogs
and prodrugs in non-GLP in vitro toxicity studies, including AMES and mitochondrial toxicity
studies, as well as determine selectivity against host DNA polymerases.
44. The awardee shall conduct single ascending-dose PK and distribution studies in mice and
guinea pigs, in order to support in vivo 10-day tolerability and efficacy studies.
45. The awardee shall serial passage LASV and JUNV in the presence of Lead 1, in order to select
escape mutants and establish resistance profiles of the selected viruses.
46. (b) (4)
47. The awardee shall screen new compounds utilizing the LASV polymerase assay, in order to
determine mechanism of action and to establish activity.
48. The awardee shall conduct multiple ascending dose and repeat dose studies, evaluating Lead
1 in the systemic mouse model of VEEV infection, in order to establish efficacy and safety.
49. (b) (4)

50. The awardee shall conduct multiple ascending dose and repeat dose studies, evaluating Lead
1 in the guinea pig models of LASV and JUNV infections, in order to establish efficacy and
safety.

3.7 Specific Tasks for Phase 3
51. The awardee shall synthesize structurally unique analogs and prodrugs, and their bioanalytical
standards, and evaluate them for cellular efficacy and cytotoxicity, cellular uptake and
metabolism, and plasma and microsome stability.
52. The awardee shall develop a scale-up synthesis and conduct pre-formulation studies on the
lead 2.
53. The awardee shall evaluate the Lead 2 in non-GLP in vitro toxicity studies, including hERG
binding, chromosome aberration studies, pharmacologic toxicity panel, P-gp assay, and CYP450 profiling, as well as determine selectivity against host DNA polymerases.
6

54. The awardee shall serial passage LASV and JUNV in the presence of Lead 2, in order to select
escape mutants and establish resistance profiles of the selected viruses.
55. (b) (4)
56. The awardee shall conduct multiple ascending dose and repeat dose studies, evaluating Lead
2 systemic mouse model of VEEV infection, in order to establish efficacy and safety.
57. (b) (z1

58. The awardee shall conduct multiple ascending dose and repeat dose studies, evaluating Lead
2 in the guinea pig models of LASV and JUNV infections, in order to establish efficacy and
safety.
59. The awardee shall conduct single ascending-dose PK and distribution studies on the Lead 1 in
rats, dogs, and NHPs, in order to support future in vivo tolerability and toxicity studies.
60. The awardee shall evaluate the Lead 1 in NHP in a 7-day tolerability study.
61. The awardee shall conduct a 7-day, non-GLP dose-ranging toxicology/toxicokinetic study in
rats on Lead 1, in order to define the No Observed Effect Level (NOEL), No Observed Adverse
Effect Level (NOAEL), and Maximum Tolerated Dose (MTD), to support pivotal animal
toxicology studies.
62. The awardee shall conduct a 7-day, non-GLP dose-ranging toxicology/toxicokinetic study in
dogs on Lead 1, in order to define the NOEL, NOAEL, and MTh, to support pivotal animal
toxicology studies.
3.8 Specific Tasks for Phase 4
63. The awardee shall complete scale-up synthesis of Lead 2, in order to support Option Period 3
tasks.
64. The awardee shall characterize the MOA and resistance profile of Lead 2.
65. The awardee shall evaluate the lead 2 in non-GLP in vitro toxicity studies, including hERG
binding, chromosome aberration studies, pharmacologic toxicity panel, P-gp assay, and CYP450 profiling, as well as determine selectivity against host DNA polymerases.
66. The awardee shall conduct single ascending-dose PK and distribution studies on the Lead 2 in
rats, dogs, and NHPs, in order to support future in vivo tolerability and toxicity studies.
67. The awardee shall evaluate the Lead 2 in NHP in a 7-day tolerability study.
68. The awardee shall conduct a 7-day, non-GLP dose-ranging toxicology/toxicokinetic study in
rats on Lead 2, in order to define the NOEL, NOAEL, and MTD, to support pivotal animal
toxicology studies.
69. The awardee shall conduct a 7-day, non-GLP dose-ranging toxicology/toxicokinetic study in
dogs on Lead 2, in order to defme the NOEL, NOAEL, and MTD, to support pivotal animal
toxicology studies.
4.0

DELIVERABLES

Del. #

Deliverable
Description

Due Date

SOW
Milestone
Reference Reference

Governmen
Data Rights
t Role

7

3

4

EIDD-2749 PK and
Distribution Report

03/30/2021

1

3.5

N/A

EIDD-2749 In Vivo
Efficacy

06/30/2021

2

3.5

N/A

ElDD-2749 MOA and
Resistance Profile
Report
New Compound
Summary Report

06/30/2021

2

3.5

N/A

12/31/2020
06/30/2021

3

3.5

N/A

New EIDD-2749
Analog and Prodrug
Summary Report
Lead 1 Material
Synthesis

9/30/2021
03/30/2022

'

3.6

N/A

06/30/2022

8

3.6

N/A

New Compound
Summary Report

12/31/2021
06/30/2022

9

3.6

N/A

In Vivo Efficacy
Reports

09/30/2021
12/31/2021
06/30/2022
06/30/2022

8

3.6

N/A

8

3.6

N/A

MOA and Resistance
Report for Lead 1
10

In Vitro Toxicity
Report

06/30/2022

8

3.6

N/A

11

New Compound
Summary Report

17

3.7

N/A

12

Lead 1 PK
Distribution Profile
Reports
NHP Tolerability
Report for Lead 1

012/31/202
2
06/30/2023
03/30/2023

16

3.7

N/A

03/30/2023

16

3.7

N/A

13

Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights

8

14

Lead 1 DRF Rat and
Dog Reports

06/30/2023

16

3.7

N/A

15

Lead 2 MOA and
Resistance Profile
Report
Lead 2 Scale-Up
Synthesis Developed

06/30/2023

17

3.7

N/A

06/30/2023

17

3.7

N/A

17

Completion of Lead 2
Scale-Up Synthesis

03/30/2024

25

3.8

N/A

18

Lead 2 PK
Distribution Profile
Reports
NHP Tolerability
Report for Lead 2

03/30/2024

25

3.8

N/A

03/30/2024

25

3.8

N/A

20

Lead 2 DRF Rat and
Dog Reports

06/30/2024

25

3.8

N/A

21

Quarterly Technical
and Business Reports

22

Annual Technical and
Business Reports

23

Final Technical and
Business Report

03/31,
06/30,
12/31
(20202024)
09/30/2020
09/30/2021
09/30/2022
09/30/2023
06/30/2024

16

19
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Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights
Government
Purpose
Rights

-

-

N/A

-

-

N/A

Government
Purpose
Rights

-

-

N/A

Government
Purpose
Rights

MILESTONE PAYMENT SCHEDULE

Milestone #
1

Milestone Description
(Deliverable Reference)
Summary report of resistance to EIDD2749 (Ref 3.1, 3.5)

Due Date
09/30/2020

Total
Program
Funds

9

Milestone #
1
_
3

4

5

6

7

8
9
10
11

12

13

14
15
16
17

Milestone Description
(Deliverable Reference)
Summary report on development of
polymerase assay (Ref 3.1, 3.5)
ElDD-2749 compound report: Scale up
synthesis of EIDD-2749 and bioanalytical
standards (Ref 3.1, 3.5)
New compound summary report:
Chemistry, cellular efficacy, cytotox,
uptake and metabolism (Ref 3.1, 3.5)
Q1 Annual Report (budget is for entire
quarter milestones)
New compound summary report:
Chemistry, cellular efficacy, stability,
cytotox, uptake and metabolism (Ref 3.1,
3.5)
New compound in vivo summary report:
PK, distribution, tolerability in mice (Ref
3.1, 3.5
Final report on resistance to EIDD-2749
(Ref 3.1, 3.5)
Study report: Arenavirus replicase assay
(Ref 3.1, 3.5)
Guinea pig LASV model (Ref 3.1, 3.5)
In vivo efficacy report: mouse model of
VEEV and guinea pig models of LASV
and JUNV (Ref 3.1, 3.5)
Q2 Quarterly Report (budget is for entire
quarter milestones)
New compound summary report:
Chemistry, cellular efficacy, stability,
cytotox, uptake and metabolism (Ref 3.1,
3.5)
New compound summary report: Guinea
pig PK and distribution (Ref 3.1, 3.5)
Summary report on EIDD-2749 escape
mutants (Ref 3.1, 3.5
Summary report of new compound activity
in Arenavirus replicase assay (Ref 3.1, 3.5)
In vivo efficacy report: Mouse models of
VEEV (b) (4)
, and guinea pig models
of LASV and JUNV (Ref 3.1, 3.5)

Due Date
09/30/2020

Total
Program
Funds

09/30/2020

09/30/2020

09/30/2020

(b) (4)

12/31/2020

12/31/2020

12/31/2020
12/31/2020
12/31/2020

12/31/2020

12/31/2020

(b) (4)

03/31/2021

03/31/2021
03/31/2021
03/31/2021
03/31/2021
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Milestone #
18

19

20

21
22
23

24

25

26
27
28
29
30

31

32

Milestone Description
(Deliverable Reference)
Q3 Quarterly Report (budget is for entire
quarter milestones)

Due Date
03/31/2021

New compound summary report:
Chemistry, cellular efficacy, stability,
cytotox, uptake and metabolism (Ref 3.1,
3.5)
New compound in vitro toxicity summary
report: AMES, mitochondrial toxicity,
human DNA polymerases (Ref 3.1, 3.5)
Final report on EIDD-2749 escape mutants
(Ref 3.1, 3.5)
Summary report of new compound activity
in Arenavirus replicase assay (Ref 3.1, 3.5)
In vivo efficacy report: Mouse models of
VEEV (b) (4)
, and guinea pig models
of LASV and JUNV (Ref 3.1, 3.5)
Quarterly Report (budget is for entire
quarter milestones)

06/30/2021

New compound summary report:
Chemistry, cellular efficacy, stability,
cytotox, uptake and metabolism (Ref 3.2,
3.6)
Lead 1 report: Scale up synthesis of lead
and bioanalytical standards (Ref 3.2, 3.6)
Summary report of resistance to Lead 1
(Ref 3.2, 3.6)
Summary report of new compound activity
in Arenavirus replicase assay (Ref 3.2, 3.6)
In vivo efficacy report: guinea pig models
of LASV ef 3.2,3.6
Annual Report (budget is for entire quarter
milestones)

09/30/2021

New compound summary report:
Chemistry, cellular efficacy, stability,
cytotox, uptake and metabolism (Ref 3.2,
3.6)
New compound in vivo summary report:
PK, distribution, tolerability in mice (Ref
3.2, 3.6)

Total
Program
Funds
(b) (4)

06/30/2021

06/30/2021
06/30/2021
_
06/30/2021

06/30/2021

(b) (4)

09/30/2021
09/30/2021
09/30/2021
09/30/2021
09/30/2021

(b) (4)

12 31/2021

12/31/2021
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Milestone #
33
31
35

36

37
38
39

40

41

42

43

44
45

46

47

Milestone Description
(Deliverable Reference)
Final report on resistance to Lead 1 (Ref
3.2, 3.6)
Summary report of new compound activity
in Arenavirus replicase assay (Ref 3.2, 3.6)
Q6 Quarterly Report (budget is for entire
quarter milestones)

New compound summary report:
Chemistry, cellular efficacy, stability,
cytotox, uptake and metabolism (Ref 3.2,
3.6)
Summary report on Lead 1 escape mutants
(Ref 3.2, 3.6)
Summary report of new compound activity
in Arenavirus replicase assay (Ref 3.2, 3.6)
In vivo efficacy report: Mouse models of
VEEV (b) (4)
, and guinea pig models
of LASV and JUNV (Ref 3.2, 3.6)
Q7 Quarterly Report (budget is for entire
quarter milestones)
New compound summary report:
Chemistry, cellular efficacy, stability,
cytotox, uptake and metabolism (Ref 3.2,
3.6)
New compound in vitro toxicity summary
report: AMES, mitochondrial toxicity,
human DNA polymerases (Ref 3.2, 3.6)
Final report on Lead 1 escape mutants (Ref
3.2, 3.6)
Summary report of new compound activity
in Arenavirus replicase assay (Ref 3.2, 3.6)
In vivo efficacy report: Mouse models of
VEEV (b) (4)
, and guinea pig models
of LASV and JUNV (Ref 3.2, 3.6)
Quarterly Report (budget is for entire
quarter milestones)
New compound summary report:
Chemistry, cellular efficacy, stability,
cytotox, uptake and metabolism (Ref 3.3,
3.7)

Due Date
12/31/2021

Total
Program
Funds

12/31/2021
12/31/2021

(b) (4)

03/30/2022

03/30/2022
03/30/2022
03/30/2022

03/31/2022

(b) (4)

06/30/2022

06/30/2022

06/30/2022
06/30/2022
06/30/2022

06/30/2022

(b) (4)

09/30/2022
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Milestone #
48

49
50

51

52
53
54
55

56

57

58

59

60
61
62

Milestone Description
(Deliverable Reference)
New compound in vitro toxicity summary
report: AMES, mitochondrial toxicity,
human DNA polymerases (Ref 3.3, 3.7)
Summary report of new compound activity
in Arenavirus replicase assay (Ref 3.3, 3.7)
Annual Report (budget is for entire quarter
milestones)
New compound summary report:
Chemistry, cellular efficacy, stability,
cytotox, uptake and metabolism (Ref 3.3.
3.7
Lead 1 NHP PK, distribution, and
tolerability report (Ref 3.3, 3.7)
Summary report of the analysis of escape
mutants against Lead 2 (Ref 3.3, 3.7)
Summary report of drug interactions with
lead corn sound ' ef 3.3, 3.7
In vivo efficacy report: Mouse models of
VEEV (b) (4)
, and guinea pig models
of LASV and JUNV (Ref 3.3, 3.7)
Q10 Quarterly Report (budget is for entire
quarter milestones)
New compound summary report:
Chemistry, cellular efficacy, stability,
cytotox, uptake and metabolism (Ref 3.3,
3.7)
Preclinical drug development summary
report: Scale up optimization, preformulation, physiochemical properties
determination, and major metabolite
synthesis (Ref 3.3, 3.7)
New compound in vivo summary report:
PK, distribution, tolerability in mice (Ref
3.3, 3.7)
Summary report of the analysis of escape
mutants against Lead 2 (Ref 3.3, 3.7)
Final report of drug interactions with lead
compound (Ref 3.3, 3.7)
In vivo efficacy report: Mouse models of
EEEV and VEEV, and guinea pig models
of LASV and JUNV (Ref 3.3, 3.7)

Due Date
09/30/2022

Total
Program
Funds

09/30/2022
09/30/2022

(b) (4)

12/31/2022

12/31/2022

12/31/2022
12/31/2022
12/31/2022

12/31/2022

( b) (4)

03/30/2023

03/30/2023

03/30/2023

03/30/2023
03/30/2023
03/30/2023
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Milestone #
63

64

65

66

67
68
69

70
71

72

73
74

75

Milestone Description
(Deliverable Reference)
QI1Quarterly Report (budget is for entire
quarter milestones)

New compound summary report:
Chemistry, cellular efficacy, stability,
cytotox, uptake and metabolism (Ref 3.3,
3.7)
Preclinical drug development fmal report:
Scale up optimization, pre-formulation,
physiochemical properties determination,
and major metabolite synthesis (Ref 3.3,
3.7)
Lead 1 in vitro toxicity report: hERG,
chromosome aberration test, S9 microsome
metabolite ID, pharmacology toxicity
panel, human DNA polymerases, P-gp
substrate/inhibition assay, and CYP-450
profiling (Ref 3.3, 3.7)
Report for DRF toxicology in rats for Lead
1 (Ref 3.3, 3.7)
Report for DRF toxicology in dogs for
Lead 1 (Ref 3.3, 3.7)
In vivo efficacy report: Mouse models of
VEEV (b) (4)
, and guinea pig models
of LASV and JUNV (Ref 3.3, 3.7)
Identify clinical development candidate
(Ref 3.3, 3.7)
Quarterly Report (budget is for entire
quarter milestones)
New compound summary report:
Chemistry, cellular efficacy, stability,
cytotox, uptake and metabolism (Ref 3.4,
3.8)
Lead 2 NHP PK, distribution, and
tolerability report (Ref 3.4, 3.8)
Annual Report (budget is for entire quarter
milestones)
New compound summary report:
Chemistry, cellular efficacy, stability,
cytotox, uptake and metabolism (Ref 3.4,
3.8)

Due Date
03/31/2023

Total
Program
Funds
(b) (4)

06/30/2023

06/30/2023

06/30/2023

06/30/2023
06/30/2023
06/30/2023

06/30/2023
06/30/2023

(b) (4)

09/30/2023

09/30/2023
09/30/2023

(b) (4)

12/31/2023
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Milestone #
76

77

78
79
80

81

82

83

8I

55

86
87
88

89

Milestone Description
(Deliverable Reference)
Lead 2 report: Scale up synthesis of lead
and bioanalytical standards (Ref 3.4, 3.8)
Lead 2 in vitro toxicity report: hERG,
chromosome aberration test, S9 microsome
metabolite 1D, pharmacology toxicity
panel, human DNA polymerases, P-gp
substrate/inhibition assay, and CYP-450
profiling (Ref 3.4, 3.8)
Lead 2 rat and dog PK and distribution
reports (Ref 3.4, 3.8)
Lead 2 NHP tolerability report (Ref 3.4,
3.8
In vivo efficacy report: Mouse models of
VEEV (b) (4)
, and guinea pig models
of LASV and JUNV (Ref 3.4, 3.8)
Q14 Quarterly Report (budget is for entire
quarter milestones)

Due Date
12/31/2023

Total
Program
Funds

12/31/2023

12/31/2023

12/31/2023
12/31/2023

12/31/2023

New compound summary report:
Chemistry, cellular efficacy, stability,
cytotox, uptake and metabolism (Ref 3.4,
3.8)
In vivo efficacy report: Mouse models of
, and guinea pig models
VEEV (b) (4)
of LASV and JUNV (Ref 3.4, 3.8)
Q15 Quarterly Report (budget is for entire
quarter milestones)

03/30/2024

New compound summary report:
Chemistry, cellular efficacy, stability,
cytotox, uptake and metabolism (Ref 3.4,
3.8)
Report for DRF toxicology in rats for Lead
2 (Ref 3.4, 3.8)
Report for DRF toxicology in dogs for
Lead 2 (Ref 3.4, 3.8)
In vivo efficacy report: Mouse models of
VEEV (b) (4)
, and guinea pig models
of LASV and JUNV (Ref 3.4, 3.8)
A4 Final Report (budget is for entire
quarter milestones)

06/30/2024

(b) 4)

03/30/2024

03/31/2024

(b) (4)

06/30/2024
06/30/2024
06/30/2024

06/30/2024

Total (FFP):
Period of Performance:

(b) (4)

S11,192,009
48 Months
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6.0

SHIPPING PROVISIONS

The contractor shall submit Quarterly, Annual, and Final Reports in accordance with the Base
Agreement, to deliverables.mcdc.ati.org. All deliverables intended for the AOR shall be delivered
in electronic format to the AOR and the Mail box below.
A copy of all data deliverables shall be sent to:

usarmv.detrick.dod-ipeo-cbmd.mbx.otadeliverable@mail.mil.
7.0

INTELLECTUAL PROPERTY, DATA RIGHTS, AND COPYRIGHTS

The contractor shall comply with the terms and conditions defined in the MCDC Base Agreement.
The table below identifies pre-existing technical data and computer software with restrictions that
may be used during performance of this Agreement. The Government shall receive a Government
Purpose Rights license to all technical data and computer software developed and delivered under
this Agreement, except for the pre-existing technical data and computer software that was
previously developed exclusively at private expense and identified in the table below. To the
maximum extent practicable, segregable portions of deliverables that will be restricted shall be
clearly identified and labeled. If, after award, the contractor wishes to use any other internally
developed technical data or computer software, or any other pre-existing proprietary information
not identified in the table below, then the contractor shall disclose its intent in writing to the MCDC
CMF prior to its use, and shall receive written approval from the Agreements Officer prior to
proceeding. All technical data and computer software developed or delivered under this Agreement
shall have appropriate data rights markings in accordance with DFARS 252.227-7013(0 and
7014(0. The contractor asserts that all contractor owned or background patents that affect the
Government's rights in the deliverables anticipated under this Agreement are identified in the table
below.
Technical Data or
Computer Software to
be Furnished with
Restrictions

Basis for
Assertion

Asserted Rights

Name of
Organization
Asserting
Restrictions

Deliverables Affected

Composition of Matter
and Method of Use
Claims in the cited
patent applications,

Existing
Data and
Filings

EIDD-2749, including
derivatives. prodrugs and
methods of treating and
preventing viral
infection, is covered by
U.S. Application No.
62/780,434, filed March
7, 2018 and PCT
application,
PCT/US2019/021168,
filed March 7, 2019.
These applications are
assigned to Emory
University.

Emory
University

The data and
compounds listed in the
applications cited are
the starting point for
this program, so all
deliverables in Table 1
could be potentially
affected unless novel
compounds emerge in
this contract.
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8.0

SECURITY

The security classification level for this effort is UNCLASSIFIED.
9.0

MISCELLANEOUS REQUIREMENTS (SAFETY, ENVIRONMENTAL, ETC.)

N/A
10.0

GOVERNMENT FURNISHED PROPERTY/MATERIAL/INFORMATION

N/A
11.0

AGREEMENTS OFFICER'S REPRESENTATIVE (AOR) AND ALTERNATE
AOR CONTACT INFORMATION

AOR
NAME: (b) (6)
MAILING ADDRESS: (b) (6)
EMAIL: (b) (6)
PHONE: (b) (6)
AGENCY NAME/DIVISION/SECTION: DTRA RD-CBM
Alternate AOR
NAME: (b) (6)
MAILING ADDRESS: (b) (6)
EMAIL: (b) (6)
PHONE: (b) (6)
AGENCY NAME/DIVISION/SECTION: DTRA RD-CBM
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